581 Nortt Bic ittlcINDUSTRIES
Grandview Hts, OH 43212 agreement
P: 614.668.7968

adam.brovillette@gmail.com

DATE March 2016
PROJECT 111 Front St. - Elevator Vestibule Feature Walls

1.0 PROJECT DESCRIPTION

1.1This agreement is between Michael Guinane (the artist) and littleINDUSTRIES as it pertains to the
production of artwork for the building at 111 Front St., for the City of Columbus, through Messer
Construction and Schooly Caldwell Architects. The artist is being asked to create a series of 8 paintings. The
paintings will be used in reproduction to produce wall wraps that are installed in the elevator vestibules for
the new building. The paintings should reflect the various areas of content as provided by Schooly Caldwell
Architects and the City of Columbus. (Document included) The paintings that are created will need to be
made to scale with the dimensions of the vestibule walls and should include imagery that reflects the City of
Columbus in the style of the artist.

2.0 DELIVERABLES
2.1Milestones, Deliverables, Schedule and Payment Schedule

MILESTONE EVENT DELIVERABLE DATE

Contract Returned signed contract

Work Begins March 1

Sample Sketches Created | 8 sample sketches April 15

Commission Review 1 completed painting May 16

Final Pieces Completed | All 8 completed paintings Dec 31

Completed Contract final payment within 15 days Dec 31 '
Production of mural Jan 1 - March 1, 2017
Project Completed March 1, 2017

2.1.2 Deliverables must be provided on the dates specified. Any changes to the delivery date must have
prior approval (in writing) by litleINDUSTRIES or designate.

2.1.3 All deliverables must be submitted in a format approved by littleINDUSTRIES.

2.1.4 All deliverables must have acceptance criteria established.

2.1.5 If the deliverable cannot be provided within the scheduled time frame, the Vendor is required to
contact litleINDUSTRIES in writing with a reason for the delay and the proposed revised schedule. The
request for a revised schedule must include the impact on related tasks and the overall project.

2.1.6 A request for a revised schedule must be reviewed and approved by littleINDUSTRIES before placed
in effect. Contract Terms and Conditions may dictate penalties, costs, and other actions based on the facts
related to the request for a revised schedule.

2.1.7 littleINDUSTRIES will complete a review of each submitted deliverable within 5 working days from the
date of receipt.

3.0 ACCEPTANCE CRITERIA
3.1 Each deliverable created under this Scope of Work will be delivered to littleINDUSTRIES. Approval
of accepted deliverable will come in writing from litleINDUSTRIES. Conditionally Accepted deliverables



